CONTRACTOR PRODUCTION REPORT

ATE
Aug 3,

(ATTACH ADDITIONAL SHEETS IF NECESSARY) 2018
CONTRACT NO TITLE AND LOCATION REPORT NO
N40080-17-C-0505 Repairs to Paint & Blast Shop, Bldg. 339NS, NSA Annapolis 048
CONTRACTOR SUPERINTENDENT
Lansdowne Construction Fredrick K. Gerheiser, PE
AM WEATHER PM WEATHER MAX TEMP (F) MIN TEMP (F)
WORK PERFORMED TODAY [ Add || Del |
Schedule WORK LOCATION AND DESCRIPTION EMPLOYER NUMBER TRADE HRS
Activity No
Bldg 339NS - All UHs hung; all piping, Pipefitter: Pipefitter
64, 65;70; 71 steam trap installation, control valve | BPI Mechanical 2 Appren ti(':e 20
installation complete.
Cleaning up and finished with
mechanical until October boiler turn-
on.
JOB WAS A JOB SAFETY MEETING HELD THIS DATE? (e YEs (CNo TOTAL WORK HOURS ON JOB
SAFETY (If YES attach copy of the meeting minutes) SITE. 20
WERE THERE ANY LOST TIME ACCIDENTS THIS DATE? C ves (® no THIS DATE, INCL CON'T SHEETS
(If YES attach copy of completed OSHA report) CUMULATIVE TOTAL OF WORK 779
WAS CRANE/MANLIFT/TRENCHING/SCAFFOLD/HV ELEC/HIGH WORK/HAZMAT WORK DONE? C ves (@ o ESP%FESTFROM PREVIOUS
(If YES attach statement or checklist showing inspection performed) TOTAL WORK HOURS FROM
WAS HAZARDOUS MATERIAL/WASTE RELEASED INTO THE ENVIRONMENT? O ves @ o START OF CONSTRUCTION 792
(If YES attach description of incident and proposed actions.)
Schedule LIST SAFETY ACTIONS TAKEN TODAY/SAFETY INSPECTIONS CONDUCTED
potiity No SAFETY REQUIREMENTS HAVE BEEN MET Add
64; 65; 70; 71

EQUIPMENT/MATERIAL RECEIVED TODAY TO BE INCORPORATED IN JOB (INDICATE SCHEDULE ACTIVITY NUMBER)

Add Del

Schedule
Activity No

Submittal #

Description of Equipment/Material Received

CONSTRUCTION AND PLANT EQUIPMENT ON JOB SITE TODAY. INDICATE HOURS USED AND SCHEDULE ACTIVITY NUMBER.

ASCctIiwvei?yu,I\;eo Owner Description of Construction Equipment Used Today (incl Make and Model) Hours Used

Add [ Del |
Schedule
Activity No REMARKS

Electrical PM and control work by[}CI remaing Will wait for start-up of boilers in October when heating season
begins to run the steam through the system.

late Monday morning, 6 August.

Electrical PM begins Monday. Crew will be going to receive CVIS badges on Monday morning. Work will begin

Fredrick K. Digitally signed by Fredrick K.

. Gerheiser
Gerhelser Date: 2018.08.05 17:40:55 -04'00" Aug 3, 2018
CONTRACTOR/SUPERINTENDENT DATE

4296/2C (9/98)
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